
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 133 Date: 25-Oct-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 06:30 pm Break: 01:00 Over Time: 1:30

Const Calendar Day: 143

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain early AM, Sunny, warm, PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting, 0800-0900. Misc MEP paperwork. Processed Weekly Construction Bulletin.
Track progress of FWS fieldwork. Observe cable wrapping operations between PP 10 and PP 12 on the
south side span.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR KEVIN KARBERIronworker 3.00 2.00 0.00 5.00

JNM BARRY ROTHMANIronworker 3.00 2.00 0.00 5.00

APP Anthony VolpeIronworker 3.00 2.00 0.00 5.00

APP MORRIS ROBERSONIronworker 3.00 2.00 0.00 5.00

JNM HECTOR LIMONSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM BRIAN LARSONIronworker 3.00 2.00 0.00 5.00

Diary: Dispute

Cable Wrapping

I arrived at the South Side Span, PP 10 at 1230 and discussed the activities for the day with Alex Schmitt,
CT. Kevin Karber's crew completed wrapping approximately 3 meters of the 5 meter run between PP 10
and PP 12. Two laborers, Hector Limon and Curtis Slie (C. Slie is not in the PMIV labor listings) were
applying zinc paste to the unwrapped cable between PP 12 and PP 14.

At 1400, Kevin Karber's crew stopped using the air tugger line to advance the wrapper in favor of a a come-
a-long attached to the cable band. At this time, the wrapper was approximately 1 meter from the cable
band.

At 1600, the ironworkers disconnecte the wrapper tensioning scale to rotate the wrapper to avoid
interference between the spreader bar and the cable band bolts. The edge of the wrapped S-wire was
approximately 1 foot from the edge of the cable band.

At 1615, the laborers had finished applying zinc past to approximately 1/2 of the cable band between PP
12 and PP 14 and began place plastic covering over that section. They completed placing plastic covering
over this section at 1640.

067 C-PWS-WCS.067
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At 1655, the ironworker crew finished cable wrapping activities for the day and went off shift. The wrapper
was left in place with approximately 9" to be wrapped to CB 12.

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FWS crew spent the shift fabricating the crossovers for the 2" water line and 3" compressed air lines
from the EB OBG and the tower at Elevation 53.

127 0-000-000.127
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